



Please find below our latest production schedule\*, dated 4<sup>th</sup> December. If left blank there is no remaining availability.

<b>Classic Live Steam Locomotives</b>			
<b>Batch</b>	<b>Locomotive</b>	<b>Remaining Slots</b>	<b>Estimated Production Date</b>
G	Lady Anne		Dec-24
H	Billy		Dec-24
I	Lilla	<b>Availability</b>	Dec-24
J	Harrogate		Jan-25
K	Katie		Jan-25
L	Linda	<b>Availability</b>	Jan-25
M	Garratt	<b>Availability</b>	Feb-25
N	Russell	<b>Availability</b>	Feb-25
O	SR&RL #24	<b>Availability</b>	Feb-25
P	Darj B	<b>Availability</b>	Mar-25
Q	Taliesin	<b>Availability</b>	Mar-25
R	Harrogate	<b>Availability</b>	Mar-25
S	Fowler	<b>Availability</b>	Apr-25
T	Billy	<b>Availability</b>	Apr-25
U	Silver Lady	<b>Availability</b>	Apr-25
V	England	<b>Availability</b>	May-25
W	Lady Anne	<b>Availability</b>	May-25
X	Emily		May-25
Y	Emily	<b>Availability</b>	June-25
Z	Katie	<b>Availability</b>	June-25
A	Linda	<b>Availability</b>	June-25
B	Reserved		July-25
C	Reserved		July-25
D	C Class	<b>Availability</b>	Aug-25

<b>Diesel Outline and Live Steam Budget Locos</b>			
<b>Batch</b>	<b>Locomotive</b>	<b>Remaining Slots</b>	<b>Estimated Production Date</b>
C	Conway		Oct-24
D	Millie		Nov-24
E	Harlech		Nov-24
F	NDM-6		Dec-24
G	Bulldog	<b>Availability</b>	Dec-24
H	Harlech Castle Mk 2		Jan-25

Roundhouse Engineering Co. Ltd.  
Unit 6-10 Churchill Business Park  
Churchill Road  
Wheatley  
Doncaster, UK  
DN1 2TF



Tel: 01302 328035

Email: [mail@roundhouse-eng.com](mailto:mail@roundhouse-eng.com)

Website: [www.roundhouse-eng.com](http://www.roundhouse-eng.com)

I	Conway		Jan-25
J	Bertie/Sammie		Feb-25
K	Harlech Castle MK 2	<b>Availability</b>	Feb-25
L	Merseysider		Mar-25
M	Millie		Mar-25
N	Harlech	<b>Availability</b>	Apr-25
O	Conway	<b>Availability</b>	Apr-25
P	Jennie	<b>Availability</b>	May-25
Q	Bertie/Sammie	<b>Availability</b>	May-25
R	Hercules	<b>Availability</b>	June-25
S	Merseysider	<b>Availability</b>	June-25
T	NDM-6	<b>Availability</b>	July-25
U	Bulldog	<b>Availability</b>	July-25
V	Millie	<b>Availability</b>	Aug-25
W	Harlech Castle MK 2	<b>Availability</b>	Aug-25

\*Please note that completion dates are flexible and may vary over time. Take note of latest production schedule for current estimates.

On Behalf of Roundhouse Engineering

Kind Regards

Andrew Monument